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A true copy,

CITY COUNCIL
ATLANTA, GEORGIA

A SUBSTITUTE RESOLUTION BY

COMMUNITY DEVELOPMENT/HUMAN RESOURCE COMMITTEE

AUTHORIZING THE MAYOR TO ENTER INTO AN
APPROPRIATE CHANGE ORDER NO. 2 AGREEMENT
WITH GERALD CONSTRUCTION COMPANY, INC. FOR
FC-7045-98, PERKERSON PARK BASEBALL FIELD
IMPROVEMENTS ON BEHALF OF THE DEPARTMENT
OF PARKS, RECREATION AND CULTURAL AFFAIRS
IN AN AMOUNT NOT TO EXCEED SIXTY SIX
THOUSAND FIVE HUNDRED FORTY TWO DOLLARS
AND SEVENTY ONE CENTS (866,542.71), ALL
CONTRACTED WORK SHALL BE CHARGED TO AND
PAID FROM FUND, ACCOUNT AND CENTER NUMBER:
1C22574001N12D11B69999.

WHEREAS, the City of Atlanta did enter into a contractual agreement with Gerald Construction
Company, Inc. for FC-7045-98, Perkerson Park Baseball Field Improvements on behalf of the
Department of Parks, Recreation and Cultural Affairs; and

WHEREAS, the City did enter into Change Order No. 1 in an amount not to exceed Twenty Five
Thousand Six Hundred Twenty Six Dollars and Twelve Cents ($25,626.12) with the Contractor;

WHEREAS, it is necessary to increase the Scope of Work (See Attachment “A”) with the
Contractor in an amount not to exceed Sixty Six Thousand Five Hundred Forty Two Dollars and
Seventy One Cents ($66,542.71);

WHEREAS, the Acting Commissioner of the Department of Parks, Recreation and Cultural
Affairs and the Director of the Bureau of Purchasing and Real Estate have recommended that
Change Order No. 2 Agreement for FC-7045-98, Perkerson Park Baseball Field Improvements be
entered into with Gerald Construction Company, Inc. in an amount not to exceed Sixty-six
Thousand Five Hundred Forty Two Dollars and Seventy One Cents ($66,542.71); and

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to enter into a contractual
agreement FC-7045-98, Perkerson Baseball Field Improvements be entered into with Gerald
Construction Company, Inc. in an amount not to exceed Sixty-six Thousand Five Hundred Forty
Two Dollars and Seventy One Cents ($66,542.71);

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate
be and is hereby directed to prepare an appropriate change order to be approved by the City
Attorney, as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this contractual agreement shall not become binding on the
City, and the City shall incur no liability upon same until such contract has been executed by the
Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to and
paid from Fund, Account and Center Numbers: 1C22 574001 N12D11B69999.

ADOPTED by the Council MAR 19, 2001

/ - APPROVED by the Mayor
? / i %B / ) v y MAR 27, 2001
unicipal Clerk, CMC
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CITY OF ATLANTA

BILL CAMPBELL 68 MITCHELL STREET, S.W. DEPARTMENT OF
Mayor CITY HALL SOUTH, SUITE 1790 ADMINISTRATIVE SERVICES
ATLANTA, GEORGIA 30335-0307 Herbert McCall

Commissioner
Bureau of Purchasing
& Real Estate
Felicia Strong-Whitaker

DATE January 9, 2001 Director
CHANGE ORDER NO. 2 APPROVED DATE AMOUNT (PLUSYMINUS) § $66.542.71
TO Gerald Construction Company, Inc. ,CONTRACTO
FOR _revisions to scope of work IN CONNECTION WIT

F.C. 7045-98, Perkerson Park Baseball Field Improvements

FOR OWNER  City of Atlanta Department of Parks, Recreation and Cultural Affairs

YOUR PROPOSAL FOR MAKING THE FOLLOWING CHANGES HAS BEEN ACCEPTED:

(SEE BREAKDOWN ATTACHED)

THE AMOUNT OF THE CONTRACT WILL BE (INCREASED) (DECREASED) IN THE SUM OF: $ 66,542.71

Sixty Six Thousand Five Hundred Forty Two Dollars and 71/100 DOLLAF

ORIGINAL CONTRACT PRICE INCLUDING PREVIOUS CHANGE ORDER(S) $284,531.12

NEW CONTRACT TOTAL _$351,073.83 WITH (INCREASE) (DECREASE) (NO CHANGE) IN THE CONTRACT TIME ¢

180 DAYS. NEW CONTRACT TIME 360 DAYS. (INCREASE) $92,168.83
CUMULATIVE TOTAL OF CHANGE ORDERS

Llt sy~ Vs ok 0 D

CONTRACTOR-TITLE COMMISSIONER- REPRESENTING OWNER
(XO-O,OHJUVQA/\LJQ ‘ L )u)uw\
O\ CORPORATE SECRETARY DIRECTOR, BUREAU OF PURCHASING & REAL ESTATE
ATTACH CORPORATE SEAL) + COMMISSIONER OF FINANCE
/4 d /Q 1C22 574001 N12D11B69999
ARCHITECT/ENGINEER ACCOUNT NUMBER
ASSOCIATE CITY ATTORNEY MAYOR
RECOMMENDED:

NOTE: Change Order must be executed in same manner as original contract

CHIEF ADMINISTRATIVE OFFICER

29-35 (Rev. 2/83) EXHIBIT "A“



11,29700 12:16 FAX 770 323 8966 SWING. CONST.... =+- PARKS DEPT

0027002
Gerald Construction Company, Iac.
3189 Oxbridge Way
Lithonia, GA 30038
{770) 323-1446  fax (770) 323-8966
ATTACHMENT "A"
Sushma Dersch
City of Atlanta
Parl:s Design & Construction
Re: Quote for Additional Work
Perkerson Park Ballfield Improvements
As per your request following are the costs for the requested additions to the above referenced prgjcct:
Item " Quantity Units Unit Cost Cost
Sod Swale Between ballfields 2550 SF $0.54 $1,377.00
Modi'f}" bleachers from 10 rows to 5 rows 6 EA $260.00 $1,560.00
Concrete Sidewalks 7X13,16X4,(23X25)2 433 SF $2.32 $1,004.56
Bollards SEA $110.00 3$550.00
Regrade and sod at outfields 7200 SF $0.54 $3,888.00
Install Wing Walls at Fairbanks St 34 LF $15.00 $510.00
_Concrete Pad under the bleachers at basketball court 300 SF $2.32 $696.00
- Peint Metal Pipes outside concession building 1 EA $80.00 $80.00
*'Paint concession buildings exteriors two times . 18000 SF © $0.30 $5,400.00
Peict cocession buildings interiors 18000 EA ~ $0.15 $2,700.00
- Inst-1i Doors, and locks 4 EA $425.00 $1,700.00
. Inst2l) Rell up shutters 4 EA $485.00 $1,940.00
7 Demo 2:d Replace Plywood floors ‘ 714 SF $5.80 $4,141.20
i Demo zad Replace Ceilings 714 SF , : $4.80 $3,427.20
».Dexag cud Replace floor joists 4 EA ¢ $38.00 $152.00
% 4" geavel surface on Parking Lot 935 SY $6.00 $5,610.00
< Asgisit where plumber cut 200 SF $2.50 $500.00
¥ Aspicit in front of benches- 4 EA $120.00 $480.00
. Febriczte and install 372" barbecue grills 10 EA $125.00 $1,250.00
«fix zd regrass ruts caused by plumber - 1300 SF $0.50 $650.00
Clezn Dcins, correct erosion and regrass at Blossom St 2EA $750.00 $1,500.00
" Instzil RipRap ' ' ] o 60SY  $24.00 $1,440.00
‘Bollexis ‘ vy : 10 EA $110.00  $1,100.00
Roof Repair (soffet, plywood, paper, shingles) 1025 SF $6.75 $6,918.75
Guriers o 208 LF $6.00 $1,248.00
Downspouts 4EA £180.00 $720.00
Electrical at Pavilion v 1EA $4,710.00 $4,710.00
Electrical at concession buildifigs -~ 2 EA $2,412.00 $4,824.00
Electrical for Backflow Preventer 1 EA $5,230.00 $5,230.00
Paint handrails 3 EA $412.00 $1,236.00
Total Cost Proposal $66,542.71

T';Cjcrald Construction Coﬁxpany
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PR CITY COUNGIL
R __ ATLANTA, GEORGIA
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REéOLUTION BY
E rAApLE./ EXECUTE (o MMTTEE

AUTHORIZING THE MAYOR TO ENTER INTO AN
APPROPRIATE AGREEMENT WITH GERALD
CONSTRUCTION COMPANY, INC. FOR
FC-7045-98, PERKERSON PARK BASEBALL

FIELD IMPROVEMENTS ON BEHALF OF

THE DEPARTMENT OF PARKS, RECREATION
AND CULTURAL AFFAIRS IN AN AMOUNT

NOT TO EXCEED TWO HUNDRED FIFTY-EIGHT
THOUSAND NINE HUNDRED AND FIVE DOLLARS
AND NO CENTS ($258,905.00), ALL CONTRACTED
WORK SHALL BE CHARGED TO AND PAID FROM
FUND ACCOUNT AND CENTER NUMBER;
1C22574001N12D11599999.

WHEREAS, the City of Atlanta did enter into a contractual agreement with Gerald Construction
Company, Inc. for FC-7045-98, Perkerson Park Baseball Field Improvements on behalf of the
Department of Parks, Recreation and Cultural Affairs; and

WHEREAS, the Commissioner of the Department of Parks, Recreation and Cultural Affairs and
the Director of the Bureau of Purchasing and Real Estate have recommended that Contractual
Agreement for FC-7045-98, Perkerson Park Baseball Field Improvements be entered into with
Gerald Construction Company, Inc. in an amount not to exceed Two Hundred Fifty-eight
Thousand Nine Hundred and Five Dollars and No Cents ($258,905.00); and

WHEREAS, the Commissioner of the Department of Parks, Recreation and Cultural Affairs and
the Director of the Bureau Purchasing and Real Estate have recommended contractual agreement

for FC-7045-98, Perkerson Park Baseball Field Improvements pursuant to acceptance of the said
Agreement.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to enter into a contractual
agreement FC-7045-98, Perkerson Baseball Field Improvements be entered into with Gerald
Construction Company, Inc. in an amount not to exceed Two Hundred Fifty-eight Thousand Nine
Hundred and Five Dollars and No Cents ($258,905.00); :

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate

be and is hereby directed to prepare an appropriate contractual agreement to be approved by the
City Attorney, as to form for execution by the Mayor. - -

BE IT FURTHER RESOLVED, that this contractual agreement shall not become binding on the

City, and the City shall incur no liability upon same until such contract has been executed by the
Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to
and paid from Fund, Account and Center Numbers: I C22 574001 N12D11599999.

ADOPTED by the Councit August 16, 1999

f - [ APPROVED by the Mayor August 24, 1999
PV a




03/19/01 Council

Meeting
ITEMS ADOPTED ON ITEMS ITEMS
CONSENT AGENDA ADOPTED ON ADVERSED
CONSENT ON CONSENT
AGENDA AGENDA

1. 01-O-0306 39. 01-R-0397 57. 01-R-0437
2. 01-0-0445 40. 01-R-0398 58. 01-R-0438
3. 01-0-0449 41. 01-R-0399 59. 01-R-0375
4. 01-0-0450 42. 01-R-0400 60. 01-R-0376
5. 01-0-0098 43. 01-R-0401 61. 01-R-0377
6. 01-0-0178 44. 01-R-0402 62. 01-R-0378
7. 01-0-0302 45. 01-R-0403 63. 01-R-0379
8. 01-0-0367 46. 01-R-0404 64. 01-R-0380
9. 00-0-1987 47. 01-R-0405 65. 01-R-0381
10. 01-0-0448 48. 01-R-0406 66. 01-R-0382
11. 00-O-2069 49. 01-R-0407 67. 01-R-0383
12. 01-0-0446 50. 01-R-0408 68. 01-R-0384
13. 01-0-0187 51. 01-R-0409 69. 01-R-0385
14. 01-0-0294 52. 01-R-0410 70. 01-R-0386
15. 01-R-0411 53. 01-R-0433 71. 01-R-0387
16. 01-R-0412 54. 01-R-0434 72. 01-R-0388
17. 01-R-0413 55. 01-R-0435 73. 01-R-0389
18. 01-R-0414 56. 01-R-0436 74. 01-R-0390
19. 01-R-0420 75. 01-R-0391
20. 01-R-0421 76. 01-R-0392
21. 01-R-0475 77. 01-R-0393
22. 01-R-0428 78. 01-R-0394
23. 01-R-0429 79. 01-R-0395
24. 01-R-0477 80. 01-R-0396
25. 01-R-0220 81. 01-R-0440
26. 01-R-0430 82. 01-R-0439
27. 01-R-0447

28. 01-R-0452

29. 01-R-0458

30. 01-R-0417

31. 01-R-0426

32. 01-R-0427

33. 00-R-1466

34. 01-R-0416

35. 01-R-0419

36. 01-R-0424

'37. 01-R-0108

. 01-R-0189




CONSENT

Y McCarty

Y Starnes
NV Bond

Y Winslow

Atlanta City Council

Regular Session

Pages 1 thru 15

ADOPT

YEAS: 12
NAYS: 0
ABSTENTIONS: 0
NOT VOTING: 3
EXCUSED: 0
ABSENT 1

RCS# 2725
3/19/01
2:52 PM

SEE ATTACHED LISTING OF
ITEMS ADOPTED/ADVERSED
ON CONSENT AGENDA

Dorsey
Woolard
Morris
Muller

Y Moore

Y Martin
Y Maddox
Y Boazman

< KK

Y Thomas
Y Emmons
B Alexander

NV Pitts

Woolard & Morris voted Nay on the

following items:
01-R-0379
01-R-0392
01-R-0393
01-R-0394
01-R-0395
01-R-0396

CONSENT

ITEM (S) REMOVED FROM
CONSENT AGENDA

01-0-0067



=CS#" 2726
2/19/01
2:%4 pM
Atlanta City Council
Regular Session
CONSENT Kéwnxiidf—‘i\ Pages 1 thru 15
{ ADOPT
YEAS: 11 SEE ATTACHED LISTING OF
NAYS: 0 ITEMS ADOPTED/ADVERSED
ABSTENTIONS: 0 ON CONSENT AGENDA
NOT VOTING: 4
EXCUSED: 0
ABSENT 1
Y McCarty Y Dorsey Y Moore Y Thomas ITEM (S) REMOVED FROM
Y Starnes Y Woolard Y Martin NV Emmons
NV Bond Y Morris Y Maddox B Alexander CONSENTAGENDA
Y Winslow NV Muller Y Boazman NV Pitts 01-0-0067

01-0-0354

Woolard & Morris voted Nay on the
following items:

01-R-0379

01-R-0392

01-R-0393

01-R-0394

01-R-0395

01-R-0396

CONSENT



RCS# 2753
3/19/01
5:40 PM

Atlanta City Council

Regular Session

CONSENT K&COHSHLLKUL. Pages 1 thru 15
-
- 2 ADOPT
;}E\?g 18 SEE ATTACHED LISTING OF
ABSTENTIONS: 0 gng ADOPTED/ADVERSED
NOT VOTING: > CONSENT AGENDA
EXCUSED: 0
ABSENT 1
NV McCarty Y Dorsey Y Moore Y Thomas
Y Starnes Y Woolard Y Martin Y Emmons ITEM (S&,?ilggxgg FROM
Y Bond Y Morris Y Maddox B Alexander CONSE
Y Winslow Y Muller Y Boazman NV Pitts 01-0-0067
) 01-0-0354
Woolard & Morris voted Nay on the 01-0-0188
following items:
01-R-0379
01-R-0392
01-R-0393
01-R-0394
01-R-0395
01-R-0396

CONSENT
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